

Proche Project Dashboard

Status Date: November 6, 2012

	Project Name	Location	Project Lifecycle Phase Status													
			Pre-Planning	Design RFP / Selection	Design	Construction RFP/ Selection	Construction							Target Finish Date		
							Planning	Demolition	Foundations	Framing/ Structure	Finishing	Systems	Testing and Acceptance			
1	IDEPH School Repairs/Reinforcement	Jacmel														1Q 2013
2	Sainte Rose de Lima Chapel Reconstruction	Port-au-Prince														3Q 2013
3	Sf. François d'Assise Church	Grand-Goave														4Q 2012
4	St Jean Babtiste Church/Cocathedral	Miragoane														4Q 2013
6	St Jacques /St Philippe Cathedral Reinforcement	Jacmel														4Q 2013
7	Noviate Reconstruction, Filles de Marie	Port-au-Prince														2Q 2013
8	Sacré-Coeur Church Reconstruction	Port-au-Prince														1Q 2014
9	Christ-Roi Church Reconstruction	Port-au-Prince														1Q 2014
10	N.D. des Anges School construction	Léogane														2Q 2013
11	Reconstruction Center for Women in Need, Filles de Marie	Port-au-Prince														2Q 2013
12	St. Therese Church Reconstruction	Pétion-Ville														4Q 2013
13	Polyvalent Hall Construction	Jacmel														2Q 2013
14	CHR Headquarters Reconstruction	Port-au-Prince														1Q 2013
15	St. André Church Reconstruction, Carrefour Dufort	Léogane														3Q 2013
16	Ste Rose of Lima Church construction	Léogane														4Q 2013
17	Ste Augustin of Trouin new School	Trouin														2Q 2013
18	Grand Seminary	Thomazeau														TBD
19	N.D. de la Paix Church construction, St Joseph parish	Port-au-Prince														TBD
20	St. Gerard Church reconstruction	Port-au-Prince														TBD
21	New School at Morne à Chandelle, Carrefour	Port-au-Prince														1Q 2013
22	New Parish in Petit-Goave (Nuncio project)	Petit-Goave														4Q 2013
23	Noviciat des Petites Soeurs de Ste-Thérèse	Hinche														1Q 2013
24	Eglise Notre Dame de la Medaille Miraculeuse	Hinche														TBD
25	Eglise Saint Michel Archange	Jacmel														3Q 2013
26	Presbytère de la Paroisse de Anse-à-Pitres	Anse à Pitre (Jacmel)														1Q 2013
27	Eglise Saint Louis Roi de France	Port-au-Prince														3Q 2013
28	Eglise Notre Dame de l'Assumption	Petit-Goave														4Q 2013
29	Presbytère de la Paroisse de Notre Dame de l'Assumption	Petit-Goave														2Q 2013
30	Eglise Notre Dame du Perpétuel Secours	Port-au-Prince														TBD
31	Eglise Saint Paul de Furcy	Port-au-Prince														2Q 2013
32	Maison du Noviciat	Leogane														TBD
33	Chapelle Ste Thérèse, Paroisse St-Paul de Furcy	Port-au-Prince														TBD
34	Eglise Saint Pierre et Saint Paul	Bainet														4Q 2013
35	Chapelle de l'Evêché	Jacmel														TBD
36	Ecole St Jean Baptiste l'Acul	Petit-Goave														3Q 2013
37	Salle polyvalente Centrum Stella Maris	Luly Akaje														TBD

Status Legend:

Complete	
In-Progress	
Lagging	
Behind Schedule	